## **Progress Report**

Date: 06/21/2024

Current Percentage of completion: 70%

#### ✓ V2 WBS Ⅲ Board 🖽 All tasks 🖶 Timeline + ://: Status Aa Task name ■ Description ## Assignee Start Date End Date Priority ⊅ Blocked By May 18, 2024 Create Mockups • Done Create Mockups Create mockups using Canva; I A Joanna Intia May 7, 2024 May 22, 2024 High User Authentication Unification of Ideas Create ERD; Backend Process Hassan, Adnan T. Done ■ Database Design May 22, 2024 May 19, 2024 High ■ User Authentication (A) Hassan, Adnan T. O Done May 19, 2024 May 22, 2024 High ▶ ■ Season Color Research Study articles about seasonal co 🚹 Reanne Jalipa 🔔 Ji 🌘 Done May 19, 2024 May 22, 2024 Medium ▶ **I** User Authentication Accomplish System Functionalif 🌑 Andrei James Aleian 🔹 Done May 25, 2024 June 8, 2024 High Andrei James Aleian • In progress High 🕝 Testing Phase 👺 Bug Tes 🕞 User Authentication June 1, 2024 June 15, 2024 High ▶ IF Homepage Homepage of HUEnique 🎳 Andrei James Alejan ( • Done ) June 1, 2024 June 15, 2024 High Andrei James Alejan ( Done ) High ▼ F Color Analysis Test Module Andrei James Alejan • In progress June 15, 2024 June 29, 2024 High June 15, 2024 June 29, 2024 High Result A Hassan, Adnan T. • Done Front-end Andrei James Alejan • In progress -- New sub-item D Despe, Reymond Ch • In progress Display Test Result F Email Copy Request A H HUEnique Questionnaires Front-end Andrei James Alejan • In progress + New sub-iten ▼ F Email Copy Request Send copy of response to user' Andrei James Alejan In progress June 15, 2024 June 29, 2024 Result Front-end Andrei James Alejan Oone Back-end D Despe, Reymond Ch Not started + New sub-item Andrei James Alejan In progress June 15, 2024 June 29, 2024 ► ■ Testing Phase Andrei James Aleian Not started June 29, 2024 July 6, 2024 HUEnique Main Modules Not started

For Sprint 5, front-end for the questionnaire and display result is in progress, but not being pushed yet, for its back-end side it is already the questionnaire and display result are completely done and functional. Notifications that will be used in the application are now being developed (to serve as guide for users in the UI side). We are working to finish the front and to be pushed before this week ends.

# **Sprint Retrospective**

## What went well:

- The biggest modules are now done, and the blockers are resolved.
- The back-end side of HUEnique questionnaire are done.
- The back-end side of HUEnique display result/seasonal are done.

# What could be improved:

- The front-end side of questionnaire and display result are under development, it should be done within this week.
- The notifications should be pushed in the repo within this week too.

### What needs to be done:

- Finish the front-end for the main module.
- Profile Page
- Add-ons