Progress Report

Date: 06/14/2024

Current Percentage of completion: 45%

Aa Task name	■ Description	## Assignee	Status	Start Date	End Date	Priority		⊘ Blocked By
Unification of Ideas	Project Plan Brainstorming	论 Andrei James Alejan	• Done	May 6, 2024	May 18, 2024	Low	Create Mockups	
Create Mockups	Create mockups using Canva; I	A Joanna Intia	• Done	May 7, 2024	May 22, 2024	High	User Authentication	Unification of Ideas
Database Design	Create ERD; Backend Process	Massan, Adnan T.	• Done	May 19, 2024	May 22, 2024	High	User Authentication	
Hosting Services	Create Web Host; AWS	Massan, Adnan T.	• Done	May 19, 2024	May 22, 2024	High		
▶ ■ Season Color Research	Study articles about seasonal o	🚹 Reanne Jalipa 🔔 J	• Done	May 19, 2024	May 22, 2024	Medium		
▼ F User Authentication	Accomplish System Functionali	🎳 Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	F HUEnique Main Modules	Create Mockups Data
▶ F Landing Page	Create a landing page for the a	备 Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	Create Account	
► F Create Account	Implement Account Creation	备 Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	□ Login □ Logout	■ Landing Page
▶ ■ Login	Login Functionality	🎳 Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	I Logout	Create Account
■ Logout	Logout Functionality	D Despe, Reymond Ch	• Done		June 8, 2024	High		☐ Create Account ☐ Login
Routing	Create routing for Auth pages	<page-header> Reanne Jalipa 🔘 🛭</page-header>	• In progress	June 3, 2024	June 6, 2024	Medium		
Forget Password	Forget Password for Log In Pag		• Done					
+ New sub-item								
▼ F HUEnique Main Modules		Andrei James Alejan	In progress	June 1, 2024	June 15, 2024	High	Testing Phase Bug Tes	User Authentication
Navigation Bar Componen	t Create a nav bar component fo	🐞 Andrei James Alejan	• Done	June 1, 2024	June 15, 2024	High		
▶ I Homepage	Homepage of HUEnique	🐞 Andrei James Alejan	• Done	June 1, 2024	June 15, 2024	High		
About	About Page	🐞 Andrei James Alejan	• In progress	June 1, 2024	June 16, 2024	High		
Testing Phase		b Andrei James Alejan	Not started	June 29, 2024	July 6, 2024	High		F HUEnique Main Modul
UI Path Testing	UI Path Testing	Reanne Jalipa	Done	June 8, 2024	June 15, 2024	High		

For Sprint 4, front-end for the homepage is already created, the nav bar component is done as well. Same goes for the About page. Routing for all available pages including the nav bar components. Testing had been implemented, both automated (using UI Path) and manual testing. For the back-end side, questionnaire part is being developed (will be carried over for the next sprint). Forgot password and reset password are now implemented.

Sprint Retrospective

What went well:

- The front-end of Homepage is done.
- The Nav Bar component that will be used for the rest of the pages are already done. The routing and other functionality are working.

- The questionnaire part is now in progress of being developed.
- We meet the sprint's expectations.

What could be improved:

• We will try to make the logic on how we will present the questionnaires as accurate as possible. Same goes for its UI.

What needs to be done:

- Huenique questionnaire
- Huenique results
- Email copy request
- Add-ons