Progress Report

Date: 07/06/2024

Current Percentage of completion: 90%

Aa Task name	□ Description	22 Assignee	€¦⊱ Status	Start Date	End Date	→ Priority		≫ Blocked By
Unification of Ideas	Project Plan Brainstorming	Andrei James Alejan	• Done	May 6, 2024	May 18, 2024	Low	Create Mockups	
Create Mockups	Create mockups using Canva; I		• Done	May 7, 2024	May 22, 2024	High	User Authentication	Unification of Ideas
Database Design	Create ERD; Backend Process	Massan, Adnan T.	• Done	May 19, 2024	May 22, 2024	High	User Authentication	
■ Hosting Services	Create Web Host; AWS	(A) Hassan, Adnan T.	• Done	May 19, 2024	May 22, 2024	High		
▶ ■ Season Color Research	Study articles about seasonal co	🚯 Reanne Jalipa 🔘 🛭	• Done	May 19, 2024	May 22, 2024	Medium		
► ■ User Authentication	Accomplish System Functionali	Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	F HUEnique Main Modules	Create Mockups Dat
▼ ■ HUEnique Main Modules		흍 Andrei James Alejan	• In progress	June 1, 2024	June 15, 2024	High	Testing Phase Bug Tes	User Authentication
Navigation Bar Component	Create a nav bar component fo	Andrei James Alejan	• Done	June 1, 2024	June 15, 2024	High		
► ■ Homepage	Homepage of HUEnique	🐞 Andrei James Alejan	• Done	June 1, 2024	June 15, 2024	High		
 About	About Page	备 Andrei James Alejan	• Done	June 1, 2024	June 16, 2024	High		
 Color Analysis Test Module 		Andrei James Alejan	• Done	June 15, 2024	June 29, 2024	High		
▶ ■ View Seasonal Color Inform		흍 Andrei James Alejan	• In progress	June 15, 2024	June 29, 2024	High		
+ New sub-item								
▶ F Testing Phase		Andrei James Alejan	• In progress	June 29, 2024	July 6, 2024	High		F HUEnique Main Modules
▶ ■ Add-Ons			In progress					

For Sprint 7, we established almost all of the UI (Polishing), all of the functionalities/backend are completely working now. Notifications which falls under the add-ons alerts are in-progress on all pages. Profile Page also is now done. The only thing we need to accomplish is to polish all the designs/front-ends/UI. The application is deployed.

Sprint Retrospective

What went well:

- All of the functionalities and back-ends are already done.
- The UI's, although not yet polished enough, had been established for all pages.
- The application is deployed.

What could be improved:

Polish all the Ul's

What needs to be done:

- Polish Front-Ends/UI
- Add-ons