# **Progress Report**

**Date**: 31/05/2024

Current Percentage of completion: 20%

Aa Task name	■ Description	## Assignee	∜; Status	Start Date	☐ End Date	<ul><li>Priority</li></ul>	→ Is Blocking	→ Blocked By
Unification of Ideas 🔳 OPEN	Project Plan Brainstorming	Andrei James Alejan	• Done	May 6, 2024	May 18, 2024	Low	Create Mockups	
Create Mockups	Create mockups using Canva; I	A Joanna Intia	• Done	May 7, 2024	May 22, 2024	High	User Authentication	Unification of Ideas
Database Design	Create ERD; Backend Process	Massan, Adnan T.	• Done	May 19, 2024	May 22, 2024	High	User Authentication	
■ Hosting Services	Create Web Host; AWS	Massan, Adnan T.	• Done	May 19, 2024	May 22, 2024	High		
▶ ■ Season Color Research	Study articles about seasonal co	🚯 Reanne Jalipa 🔔 J	• Done	May 19, 2024	May 22, 2024	Medium		
▼ F User Authentication	Accomplish System Functionali	论 Andrei James Alejan	• In progress	May 25, 2024	June 8, 2024	High	F HUEnique Main Modules	Create Mockups Date
▼ F Landing Page	Create a landing page for the a	Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	Create Account	
Front-End		Andrei James Alejan	• Done					
+ New sub-item								
▼ F Create Account	Implement Account Creation	🎳 Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	■ Login ■ Logout	■ Landing Page
Front-End		Andrei James Alejan	• Done	May 25, 2024	June 1, 2024			
■ Back-End		(A) Hassan, Adnan T.	• Done	May 25, 2024	June 8, 2024			
+ New sub-item								
▼ <b>IF</b> Login	Login Functionality	Andrei James Alejan	• Done	May 25, 2024	June 8, 2024	High	<b>■</b> Logout	Create Account
Front-End		🐞 Andrei James Alejan	• Done	May 25, 2024	June 1, 2024			
■ Back-End		(A) Hassan, Adnan T.	• Done	May 25, 2024	June 8, 2024			
+ New sub-item								
- Logout	Logout Functionality	D Despe, Reymond Ch	Not started		June 8, 2024	High		Create Account 🕝 Logi
▼ F Routing	Create routing for Auth pages	Reanne Jalipa D E	<ul> <li>In progress</li> </ul>	June 3, 2024	June 6, 2024	Medium		

For Sprint 2, we have now accomplished the front-end side of the User Authentication pages (Landing Page, Sign Up Page, and Sign In Page) yet, there are still some minor changes on the design. For Backend, we tested the services for AWS, one of it is the RDS, which will serve as our database for deployment. Another one is the EC2, which plays a role on the server side of the application. We created an API for sign-up and sign-in page (to be implemented on Sunday). Validators are also added for the authentication pages. We created SQL Queries, Tables for the database part of the application. Test Matrix are already implemented to do initial testing for each sprint. Routing are being studied, to be implemented on Sunday.

## **Sprint Retrospective**

#### What went well:

- The front-end side of the Authentication Page are already done.
- The back-end side of the Authentication Page are done too.
- Database is being established.

## What could be improved:

• Due to the last incident (We are not able to submit the progress report and sprint retrospective), we should be wary of deadlines and how to meet them on time.

•

### What needs to be done:

- Routing should be implemented already by next sprint.
- Homepage should be established.
- We should start developing the questionnaires' part.
- Display Result and Email.