Progress Report

Date: 07/06/2024

Current Percentage of completion: **30%**

☑ **V2 WBS**

▥ Board   ⊞ All tasks   ⇄ Timeline   +

Aa Task name	☰ Description	≗ Assignee	☼ Status	▦ Start Date	▦ End Date	⊙ Priority	↗ Is Blocking	↗ Blocked By
▣ Unification of Ideas	Project Plan Brainstorming	🧑 Andrei James Alejan	● Done	May 6, 2024	May 18, 2024	Low	▣ Create Mockups	
▣ Create Mockups	Create mockups using Canva; l	🧑 Joanna Intia	● Done	May 7, 2024	May 22, 2024	High	▣ User Authentication	▣ Unification of Ideas
▣ Database Design	Create ERD; Backend Process	🧑 Hassan, Adnan T.	● Done	May 19, 2024	May 22, 2024	High	▣ User Authentication	
▣ Hosting Services	Create Web Host; AWS	🧑 Hassan, Adnan T.	● Done	May 19, 2024	May 22, 2024	High		
▶ ▣ Season Color Research	Study articles about seasonal c	🧑 Reanne Jalipa 🧑 J	● Done	May 19, 2024	May 22, 2024	Medium		
▶ ▣ User Authentication	Accomplish System Functionali	🧑 Andrei James Alejan	● Done	May 25, 2024	June 8, 2024	High	▣ HUEnique Main Modules	▣ Create Mockups ▣ Datal
▼ ▣ HUEnique Main Modules		🧑 Andrei James Alejan	● Not started	June 1, 2024	June 15, 2024	High	▣ Testing Phase ▣ Bug Tes	▣ User Authentication
▣ Homepage	Homepage of HUEnique	🧑 Andrei James Alejan	● In progress	June 1, 2024	June 15, 2024			
+ New sub-item								
▶ ▣ Color Analysis Test Module		🧑 Andrei James Alejan	● Not started	June 1, 2024	June 15, 2024	High		
▶ ▣ View Seasonal Color Informatio		🧑 Andrei James Alejan	● Not started	June 15, 2024	June 29, 2024	High		
▶ ▣ Testing Phase		🧑 Andrei James Alejan	● Not started	June 29, 2024	July 6, 2024	High		▣ HUEnique Main Modules
▶ ▣ Add-Ons			● Not started					

For Sprint 3, we have now started the initial view of homepage of our application. We already fixed the issues that we see in the front end and back end of all the authentication pages. The authentication pages are now implemented. Routing have been implemented from all the available pages. Email verification has been implemented to activate the account. Additional mockups were added. Testing had been done for the existing pages.

Sprint Retrospective

What went well:

•   The homepage is now started.
•   The additional mockups for the results part are added.
•   The routing in the pages is implemented well.
•   Email verification is now working.
•   All the back ends are completely working.

What could be improved:

•   Time management for the whole team should be improved.

•   Some parts of the sprint tasks are just partially completed, next time we should be wary of what to meet at the end of the sprint.

What needs to be done:

- Partially complete the main modules of the application.
- The questionnaires should be started (Finish if possible).
- Display Result.