Progress Report

Date: 06/28/2024

Current Percentage of completion: **80%**

☑ **V2 WBS**

⬜ Board ⊞ All tasks ⌚ Timeline +

Aa Task name	Description	Assignee	Status	Start Date	End Date	Priority	Is Blocking	Blocked By
Unification of Ideas	Project Plan Brainstorming	Andrei James Alejan	Done	May 6, 2024	May 18, 2024	Low	Create Mockups	
Create Mockups	Create mockups using Canva; I	Joanna Intia	Done	May 7, 2024	May 22, 2024	High	User Authentication	Unification of Ideas
Database Design	Create ERD; Backend Process	Hassan, Adnan T.	Done	May 19, 2024	May 22, 2024	High	User Authentication	
Hosting Services	Create Web Host; AWS	Hassan, Adnan T.	Done	May 19, 2024	May 22, 2024	High		
▶ Season Color Research	Study articles about seasonal c	Reanne Jalipa	Done	May 19, 2024	May 22, 2024	Medium		
▶ User Authentication	Accomplish System Functionali	Andrei James Alejan	Done	May 25, 2024	June 8, 2024	High	HUEnique Main Modules	Create Mockups Datal
▼ HUEnique Main Modules		Andrei James Alejan	In progress	June 1, 2024	June 15, 2024	High	Testing Phase Bug Tes	User Authentication
Navigation Bar Component	Create a nav bar component fo	Andrei James Alejan	Done	June 1, 2024	June 15, 2024	High		
▶ Homepage ▣ OPEN	Homepage of HUEnique	Andrei James Alejan	Done	June 1, 2024	June 15, 2024	High		
About	About Page	Andrei James Alejan	Done	June 1, 2024	June 16, 2024	High		
▼ Color Analysis Test Module		Andrei James Alejan	In progress	June 15, 2024	June 29, 2024	High		
▼ HUEnique Questionnaires	Creation of HUEnique Test	Andrei James Alejan	In progress	June 15, 2024	June 29, 2024	High	Result	
Back-end		Hassan, Adnan T.	Done					
Front-end		Andrei James Alejan	In progress					
+ New sub-item								
▼ Result	Display Test Result	Despe, Reymond Ch	In progress	June 15, 2024	June 29, 2024	High	Email Copy Request A	HUEnique Questionnaires
Back-end		Despe, Reymond Ch	Done					
Front-end		Andrei James Alejan	In progress					
+ New sub-item								
▶ Email Copy Request	Send copy of response to user'	Andrei James Alejan	In progress	June 15, 2024	June 29, 2024	High		Result
+ New sub-item								
▼ View Seasonal Color Information		Andrei James Alejan	In progress	June 15, 2024	June 29, 2024	High		
About Seasonal Color	In-Depth Display of User's Seas	Andrei James Alejan	In progress	June 15, 2024	June 29, 2024	High		Result
Fashion Color Combination	Recommsuggested color combina	Hassan, Adnan T.	In progress	June 15, 2024	June 29, 2024	High		Result
Hair Color Recommendation	Show hair color recommendati	Despe, Reymond Ch	In progress	June 15, 2024	June 29, 2024	High		Result
Make Up Recommendation	Show suggested make up color	Reanne Jalipa	In progress	June 15, 2024	June 29, 2024	High		Result
+ New sub-item								
+ New sub-item								
▼ Testing Phase		Andrei James Alejan	Not started	June 29, 2024	July 6, 2024	High		HUEnique Main Modules

       For Sprint 6, front-end is established and the back-end is done for the questionnaire. For the display result, back-end is functional, the front-end is under development. Email verification UI is fixed. Profile page is established which has the previous test result. Email result is under development.

Sprint Retrospective

What went well:

•	The front-end side of questionnaire is partially complete, but the backend is already done.

•	The display result is now functional, but requires some changes.

•	 The display of the email verification UI is changed.

What could be improved:

•	All the UI's should be pushed and it should be done.

What needs to be done:

•	Finish the front-end for the main module.

•	Profile Page UI

•	Add-ons