## **Progress Report**

Date: 27/05/2024

Current Percentage of completion: 10%



We have formed our idea and created the mockups. We have also created the ERD for the database. Additionally, we set up our hosting using AWS and its services. We have also set up the Angular project. Lastly, we conducted research on seasonal colors for the content of our application. We are currently working on the frontend for the landing pages, signup, and login.

# **Sprint Retrospective**

#### What went well:

- Setup for the hosting service are completed
- All members have contributed for the first sprint
- Trying to learn express for the backend

## What could be improved:

 The progress for the backend has made a little progress, this was because were trying a new language for it

### What needs to be done:

- Frontend for signup page, login page
- Start experimenting backend process
- Setup our database